

WORTHINGTON CITY COUNCIL/MN DOT
SPECIAL MEETING

12:00 P.M. - Tuesday, May 30, 2023
City Hall Council Chambers

A. CALL TO ORDER

B. INTRODUCTIONS

C. PROJECT UPDATE - US 59 TURNBACK

1. Recap of March council workshop (Alternatives 2, 4, & 5 to carry forward)
2. Meeting with City staff on May 11th
 - a. Focused on alternatives details and cost estimates
 - b. Humiston/Oxford intersection RAB or signal. Alt. 2 = RAB, Alt. 3 = signal. Move forward with Alt 3, 4, 5.

D. COST ESTIMATES

1. Cost estimates
2. Cost participation summary document
3. Letter of support to cost participation policy exceptions

E. NEXT STEPS

1. Resolution of intent for turnback
2. Public Engagement after resolution
3. Preferred alternative by August 2023 – need for turnback items to legislature
4. Completion of preliminary design (project scope, layout, municipal consent) – Oct. 2023

F. ADJOURNMENT